


CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

REGION: REGION III - CENTRAL LUZON CALENDAR YEAR: 2023  
 PROVINCE: BULACAN QUARTER: 3  
 CITY/MUNICIPALITY: PULILAN

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
To payment for the Desludging and Transfer of Septage to the Treatment Facilities from May 1, 2023 to July 31, 2023.		4,735,286.20			100%	4,735,286.20		
Honorarium of the Chairperson and Members of the Bids and Awards Committee (BAC), members of its Technical Working Group (TWG) and Secretariats from January to June 2023.		360,000.00			100%	360,000.00		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
 GILBERT C. GAPAC  
 Local Budget Officer

  
 PAULO D. TERBENZANA, CPA  
 Local Accountant

  
 MARIA ROSARIO BCHOA-MORALES  
 Local Chief Executive